ENVIRONMENTAL
PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 11-04-2022
CWSRF - 6885

Project Location: Brockton, MA From: 10/31/2022 Week: 29

and Whitman, MA

Client: Whitman, MA To:  11/4/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1. C. Naughton had one crew continuing the installation of the 20-inch PVC sewer force main on Southfield
Drive in Brockton this week. C. Naughton installed approximately 220 LF of the new 20-inch PVC sewer
force main and associated fittings along the roadway.

2. C. Naughton had a second crew continuing the installation of the new 20-inch HDPE sewer force main in
the cross-country easement off Thatcher Street. C. Naughton installed approximately 400 LF of the new
20-inch HDPE sewer force main and associated fittings within the easement.

3. Work is scheduled to continue on Friday 11/4 on both ends of the project. All areas will be backfilled,
compacted, and paved (on Southfield Drive) prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1. C.Naughton will have two crews (at a minimum) on site next week (week of 11/7/2022): one crew one crew
continuing the installation of the 20-inch PVC sewer force main on Southfield Drive and one crew
continuing the installation of the new 20-inch HDPE sewer force main in the cross-country easement off
Thatcher Street.

2. C.Naughton will have all roads open to traffic next week. Daily traffic updates to the Town's project website
will be posted to alert residents of anticipated road closures and detours.




PROJECT PHOTOS

Photo 1: Timber Matting Removed to Allow for
Force Main Installation

Photo 2: Paving of Sewer Trench on
Southfield Drive

Photo 3: Excavation Support for Sewer
Force Main in Cross-Country Easement

Prepared By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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